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Designing the New Courthouse, 
As Seen Through an O u tsider’s  Eyes

By Frank A. Parsons 

The Fortnightly, March 2006

R o c k b r i d g e  E p i lo g u e s

Frank Parsons (1928-2006) managed Washington and Lee Univer
sity’s construction projects in the last quarter of the 20th century. 
After he retired in 1999, he supervised the meticulous reconstruc
tion of Lexington’s historic Presbyterian church, devastated by 
fire in 2000. Photo above: Lawyers Row, behind the historic Old 
Courthouse.

After a decade of controversy and rejection by the voters of 
proposed solutions, and finally given no alternative by the 
state, Rockbridge County and Lexington in 2007 set out to 
build a new, larger courthouse a block from the historic old 
court building. The new, $29-million facility opened for busi-
ness in 2009. This article, written as the courthouse plan-
ning drama was reaching its climactic moments, turned out 
to be more an autbiography than a chronicle of civic turmoil.

A s all of you know, Lexington and Rockbridge 
County need a new courthouse. We’re one of 
only a handful of places in Virginia where a 

county and a municipality share the legal responsibility 
together to provide their citizens with adequate facilities 
for their courts. Buena Vista is not involved, and with no 
disrespect for B. V., this is probably fortunate.

As a resident of Lexington, I was for many years 
during the courthouse saga an interested person who 
read some of the news accounts from time to time, but 
surely not all of them. In my work at Washington and 

Lee University,1 I had had many occasions to appear at 
meetings of City Council, its Planning Commission and 
the Architectural Review Board, but courthouse matters 
didn’t draw my attention. Never did I go to a County 
Board of Supervisors meeting. Nowadays, though, it’s 
not uncommon to even find me at various meetings, in-
cluding the Supervisors’. The agenda almost always in-
volves the Courthouse.

So, how come?
In my retirement, I found the time and inclination 

to become more involved in civic matters and other out-
reach activities, which, for reasons of time and energy, 

1	 Which included oversight of construction projects during the 
administrations of two presidents from the 1970s to the 1990s.
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my W&L responsibilities had never allowed. I agreed to 
serve on the board of the venerable Historic Lexington 
Foundation, and in this capacity was brought close in-
deed to the courthouse matter.

HLF and other preservationists had long followed 
the evolving courthouse needs closely, but they didn’t 
get really involved — a better word might be excited — 
until architectural schematic elevations, site plans and 
space utilization information began to appear in the lo-
cal press.

That was when I got really drawn into the matter — 
when I began to realize what a can of worms we had on 
the table.

As most here tonight know, I spent the last thirty 
years as the coordinator of facilities planning at W&L, 
working with architects and engineers, master plan-
ners and the like in meeting the university’s physical 
needs and planning. For much of this time, I had other 

responsibilities as well, but in my last decade at the uni-
versity, planning and building were my sole concerns.1 

It was around 1969 when I began to keep serious 
company with professional people known collectively as 

“A & E” — architects and engineers.

N othing in my professional life had prepared 
me for this assignment. But in the 1970s I was 
told by my friend and boss, Bob Huntley, W&L’s 

president, to deal with these folks, given the university’s 
urgent need in four major areas: a better gymnasium, a 
better library facility, a better law school building, and 
a better commerce school. There were other needs, but 
these were top priority.

The athletic facility challenge became the easiest to 
address, and suddenly I found myself with professionals 

1	 This was W&L’s era of nonstop construction, from the Lenfest 
Center for the Arts and the Science Center to the Fraternity 
Renaissance. Others are mentioned by the author.

who had worked with W&L on earlier projects. They 
spoke a language unfamiliar to me. They were well ed-
ucated, smart, articulate. I would nod knowingly when 
they spoke. I listened attentively, and gradually got bold 
enough to use some of their terms in our conversations, 
as if I knew what they meant. 

I felt I had some kind of Providential protection 
over this period, but it is more likely it was Washington 
and Lee that enjoyed the protection of Providence from 
me. Much of what we did — the architects, engineers 
and I — turned out O.K., some things better than others. 
But a lot of stuff did get done, about $150 million worth.

When I was a young Army newspaper editor, on 
the staff of the Pacific Stars & Stripes, we used to critique 
each day’s work in late afternoon over cold Asahi beer. 
In journalism, that was the lifetime of a project: one day. 
Now, however, in associating with A & E types, I found 
myself confronted with time-spans of geologic scale be-
fore I could draw any gratification from a job reasonably 
well done — before an evaluation could be made on how 
well a project served its purpose.

 I found myself enjoying my new work immensely. 
My satisfaction had to do with the nature of the profes-
sionals with whom I worked:  their talents, their skills, 
their competence and expertise. It was fun! Even when 
things weren’t exactly going smoothly, we seldom got 
angry or betrayed our impatience one with another. In 
the main, when something went wrong, we avoided fin-
ger-pointing and blaming the other guy. I found that 
architects and engineers absolutely hate to make mistakes, 
and if they do, they hate to admit it, and will do so only 
under the most unusual of circumstances. Contractors, I 
learned, have ways of turning mistakes, theirs and those 
of others, into profit, if you’re not very careful. (This fact 
was corroborated by no less an authority than Robert E. 
Lee, who once wrote to one of his sons who was building a 
new home: “You must attend your contractors. They will 
bear the closest scrutiny, and even then circumvent you.”) 

There was one element in my work that I didn’t par-
ticularly enjoy. In dealing with my bosses, the presidents 
and the trustees, I was often the bearer of bad news —of 

rising project costs or the need for something called 
“change orders” to a contract (almost always expensive). 
There might be construction delays and costly extension 
of project schedules.

On the occasion of my retirement, Bob Huntley 
recalled how I sometimes managed a “bad news, good 
news” balance in bringing him such information. For 
example, when we were building apartments for upper-
class students along the old Chesapeake & Ohio right 
of way on the back campus, by Woods Creek, I had to 
report that we had fallen another six months behind 
schedule. “What’s the good news?” he demanded. Well, I 
explained, all the furniture has arrived.

Throughout this auto-didactic education, I had the 
good fortune to work with some very good architects 
and engineers, and I acquired an understanding of what 
I think are some of the characteristics of good ones.

Engineers, by necessity and inclination, are men 
and women of precision. Our very lives depend on the 
expertise of structural engineers. Civil, electrical and 
mechanical engineers must also be exact in their calcu-
lations and designs.

Mechanical engineers, I learned, are elated when 
they succeed in designing a closed loop to distribute 
steam and hot and cold water about a college campus. 
When this first came up, I asked why they thought we 
needed a loop. The engineer said, “You can feed in either 
direction. If there’s a break in the pipes, almost everyone 
stays on line.” But creating a closed loop was more ex-
pensive than not creating one. Only when the board of 
trustees insisted [in the late 1990s] on air-conditioning 
the new sorority houses were we able to extend the pro-
ject to complete the coveted loop. 

These are some of my perceptions of architects:
nn They must have thick skin, able to endure the criti-

cism that even their best efforts often attract. They 
must accept the fact that almost everyone else in 
the civilized world thinks she, or he, is capable of 
being a better architect. Almost everyone can crit-
icize a building’s design. It’s easy to find fault, often 
hard to explain why, even harder to suggest useful 

The Old Courthouse, completed in 1897. When judges complained that it was inadequate, Rockbridge and Lexington residents  
refused to build a new one, partly because of cost and partly because of sentiment. The judges prevailed.
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c o u r t h o u s e  t i m e l i n e

January 1997 — The city and county are told by the state 
court system that the old courthouse has become inade-
quate and must be replaced.

June 1999 — Fauber Architects (later BCWH) is hired to 
design a new courthouse.

November 2002 — Voters reject a $13.5-million proposal 
for a new courthouse, 59% to 41%.

March 2004 — A new proposal would have adapted the old 
courthouse, adding an underground level and skylights. 
For the first time, all sides join in agreement.

Summer and fall 2006 — City and county debate and ap-
prove a plan for a new courthouse and parking garage at 
Nelson and Randolph Streets.

February 2007 — Ground is broken.
February 2009 — The courts move into the new building, 

which cost $29 million.

ways to make a design better. The current court-
house architect, in my opinion, is a veritable rhi-
noceros. A word about this later.

nn Architects must be good salespeople. They must 
convince prospective clients that they have special 
competence, experience, creativity and a track re-
cord that their competitors lack. [An architectural 
firm came to the campus to conduct a review for the 
state Council on Higher Education, and Parsons 
and Huntley found themselves in conversation 
with two of the firm’s principals.] Huntley asked 
the two senior partners if they’d ever designed a law 
school. Some architects would be inclined to say 
that law schools were their specialty without a mo-
ment’s hesitation, even if it weren’t true. One of the 
visiting architects said, “No,” and the other added, 

“But we’d sure like to try.” When Huntley asked how 
they’d go about it, the senior of the two suggested 
that he and his partner talk about it on the ride 
back to Richmond. Then, in a few days they would 
provide W&L with a written proposal on how they 
would go about it. They got the job,1 and over the 
next decade helped W&L build a half-dozen major 
projects.

1	 Lewis Hall, the law building, was completed in 1976. The archi-
tects were Marcellus Wright Cox & Smith.

nn Sometimes, architects who create good outcomes 
are chosen for the wrong reasons.  Case in point: 
Before he became W&L’s president, John Wilson 
was a trustee at Hollins College [now University], 
where he admired the work of a New York architect 
engaged there. Wilson was especially attracted to 
the architect’s long, delicate fingers, believing that 
they contributed to his skill as a designer. When 
W&L needed an architect [in 1993] to design the 
building we call the Watson Pavilion, President 
Wilson selected his New York friend and negotiat-
ed the fee himself. When the facility was complet-
ed, President Wilson admitted in his dedication 
remarks how he had come to the fortuitous choice 
of the architect, long fingers and all.

nn Architects must be flexible. They should be able to 
depart from a design they would love to imple-
ment and accept the modifications that the client 
demands.

nn They must be imaginative and creative. Often the 
client doesn’t have any notion of what a building 
that addresses his needs might look like. Some 
architects are more inclined than others to create 
monuments to themselves. In work with colleges, 
their design often must be compatible with exist-
ing buildings. In this respect, no better examples 

can be found than our two local colleges. If there is 
reason to depart from such patterns, the architect 
must be able to articulate the reasons successfully. 
Such departures must stand the test of time. 

nn Architects must be acrobats with superb balance. 
They almost always walk a tightrope in providing a 
building of suitable form and function that the cli-
ent can actually afford. Many outstanding designs 
fall to pieces on the rocky shoals of limited budgets 
and available resources.

nn And they must be technical wizards. Today, architects 
must work with the magic of PowerPoint1 in present-
ing concepts, design, all kinds of drawings, site plans 
and alternatives. They now use sophisticated com-
puter programs in every phase of their work, includ-
ing their essential roles as construction supervisors 
and managers once a building is under contract.

T heirs is a profession that I admire and respect 
greatly. Friends who know that I’ve worked with 
such persons sometimes will ask me if I’ve had 

architectural training, or if I wish I’d become an archi-
tect. The answer to both questions is a resounding no! I 
have enjoyed my thirty-year role as an Owner’s Repre-
sentative in working with them, but I don’t think I would 
ever enjoy being an architect.2 

And one overriding truth I learned is that no matter 
who the architect, or how good, few buildings will please 
everyone. Witness what we’ve seen so far in our court-
house adventure.

The project architect, BCWH of Richmond, is a 
successor firm to one whose principal partner was an 
architect with whom I worked at W&L, the late Everette 
Fauber of Lynchburg, who knew more than a little about 
Lexington as well as about Washington and Lee.3 

1	 Remember, this is 2006.

2	 The author did, however, design a very small project: the marker 
in front of the Liberty Hall ruins, west of the developed campus. 
He said he did it himself only because the architect hired for the 
job just didn’t “get” what the “owner’s representative” wanted.

3	 When Kappa Alpha national fraternity bought the 1824 Barclay 
House (also called Beaumont) on Lee Avenue and proposed to 

These news articles 
appeared in just the first 
half of 2006, while the 
author was writing this 
article.

nn BCWH’s courthouse project architect, Chuck Wray, 
has been criticized both privately and publicly as 
committed to promoting only the most hideous 
designs and ineffective responses. To these critics, 
whom I have come to call “the coalition of the dis-
turbed,” he is the devil incarnate. Yet he has pro-
duced complete drawings and specifications of two 
different courthouse designs for two different sites, 
only one of which will ever be built. Indeed, some 
of the disturbed folks believe that the county and 
city should engage an entirely new architectural 
firm to produce a third courthouse that conforms 
to local sensibilities.

I agree with the critics that the now-favored design at 
the corner of Nelson and Randolph Streets is, in the very 
kindest evaluation I can bring myself to make, a build-
ing of little or no architectural distinction. Chuck Wray 
and his associates have undertaken difficult assign-
ments on both the current site and the earlier attempt 

transform it into a “utilitarian” headquarters building, Everette 
Fauber was brought in to propose modifications, and when 
the KA plans fell through in the face of fierce local opposition, 
he was retained by Beaumont’s new owners, Colonel and Mrs. 
Carrington C. Tutwiler, to restore it. The house became and 
remains an anchor of Lexington‘s historic residential district. 
Fauber later directed the restoration of the 1848 Presbyterian 
Manse on White Street.
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Sometimes it has been difficult for him to know who 
speaks for his client.

The courthouse, I believe, will wind up with a lot 
of factions pointing fingers at one another. The project 
appears to have been botched from the start. Everyone 
involved in the process — county, city, preservationists, 
architects, the commonwealth — all will bear a share of 
the blame for the long, star-crossed process.

The whole thing has given me new incentive to try 
to prolong my life as long as possible. I’d like to know 
how it’s all going to turn out.

at reconfiguring the historic courthouse at Washington 
and Main Streets.

Yet he has succeeded in responding to his clients, 
or at least in squaring the circle of their irreconcilable 
differences. 

In my opinion, he has made good efforts to be re-
sponsive to suggestions from the preservationists and 
the city’s Architectural Review Board. Only once did 
I see him come close to losing his temper in his pres-
entations that drew sustained criticism and induced 
frustration. In my opinion, he has handled himself in 
a very professional manner in the service of his client. 

The new courthouse
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